
Javits Reporting and FMS Sales Forecasting 

Annual Collection, Review and Reporting 

MILESTONES -- June 2006 to February 2007 

JAVITS REPORT (CY 07) FMS FORECASTING (FY 07, 08) 

Update the forms and instructions on the DSCA web site (RQT & WEPS) – 16 June 

DSCA Release Message to start Javits/Forecasting Cycle – 26 June 

Hold Javits/Forecasting Training Internal to DSCA –  July and August 

SAO’s Download Excel Worksheet Form off DSCA Internet Page 

SAO’s (w/ COCOM Staffs) Compile (Review) Individual Country Data – June to August 

SAO’s Submit Worksheets to DSCA CPD via Email NLT – 8 September 2006 

DSCA CPD’s Review Worksheets, Download Data to DSCA Server – 22 September 2006 

Javits Report FMS Forecasting 

29 Sep - Approval by OPS Regional Deputies 29 Sep - DSCA OPS Deputies Review, Endorse 

2 Oct - Provide to MILDEP’s & COCOM’s 2 - 13 Oct - DSCA/Programs Div. Analyze, 
Compile Sales Estimates for FY 07, 08 

13 Oct - Due Back from MILDEP’s & COCOM’s 13 Oct - Finalize the Database 

16-18 Oct - DSCA/Weapons Review 16-20 Oct - Vetting Sessions with DSCA Divisions 

23-27 Oct - Regional Director Reviews 27 Oct - Regional Director Review and Approve  

1 Nov - DSCA Deputy Director, 1st Review 30 Oct - Provide Data to MILDEP’s for Information 
and Comment nlt 2 Nov 

17 Nov - DSCA Deputy Director, 2nd Review 6/7 Nov - DSCA Deputy Director Review 

24 Nov – DSCA Deputy Director Approval 13/14 Nov - Brief DSCA Director 

1 Dec – 1st Draft Due to State Dept. 17 Nov – Issues Resolved, Revise Estimates 

1 Dec – 12 Jan - Continue to Update 22 Nov - Final Estimates to Director for Signature 

15 Jan - Final Version Received From State Dept. 8 Dec – DSCA/DBO Provide Data for CBJ 

17 Jan - DSCA Director Approves Final Version 
Before Forwarding to Secretary of State  

1 Feb – Javits Report Forwarded to Congress  

 


